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Timbers Nature Preserve Park  
Status Update 

April 17, 2012 
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Environmental / Permit Updates 
 
US Fish and Wildlife Threatened and Endangered Species Clearance 
• Complete = Received authorization to proceed (4/25/2011) 
 
 
US Army Corp of Engineering Submittal: 
• Submitted in December 2011 
• Met on site with USACE personnel 
• Estimated Mitigation Fees Paid by Murphy +/- $24,750 
• Status call on 4-27-2012 
• Estimated late Fall 2012 Permit 
 
 
FEMA Flood Map Revisions and Approvals: 
• Additional Survey Complete 
• Cut/Fill Model Complete 
• Existing Conditions Model Complete 
• Proposed Conditions Model Don February 
• Draft Report Ready - Reduced Flows 
• Comments Being Provided by City Engineer 
• Preliminary Submittal (CLOMR) in May.   
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Project Costs: 
COST ITEM 

GRAND TOTAL 
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Timbers Preserve Park: 

  

  

  

  

  

City Park Improvements Pavilion Area Large Fishing Pier 

Pedestrian Bridge Fishing Amenities & Picnic Area 

Secondary Trails 

Inter-City Trail 
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PAVILION AREA: 
• Add Lights to Pavilion 
• Stone Clad Pavilion Columns 
• Add Stone Grill and Seat Walls 
• ADA Upgrades at Playgrounds 
• New Drinking Fountain 
• (2) Picnic Stations w/ Table, Grill 

and Trash Receptacle 
• 20 Angled Parking (Net 10) 

City Park: 
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City Park: 
BALLFIELDS: 
• (3) Softball/Baseball, 200’, 220’, 250’  
• (2) Soccer, 120’x200’ and 150’x250’ 
• New Grading 
• New Irrigated Turf 
• New Infields 
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Inter-City Trail: 
4,581’ LINEAR FEET 14’ WIDE: 
• 10’ Wide Concrete Surface 
• 4’ Wide Asphalt Surface 
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Inter-City Trail: 
(3) TRAIL INTERSECTIONS 
• Native Grasses 
• Limestone Seating 
 
(8) TRAIL MILE MARKERS 
• Tinted Concrete 
• Limestone Seating 
• Sand Blast Distance Marker 
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1 Location, 150’-14’  
• Weathered Steel Frame 
• Concrete Decking 
• Weathered Steel Guardrails 
• Limestone Abutments 
 
 
 

Pedestrian Bridge: 
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Secondary Trails: 
• Soft Surface Trails* 
• Interpretive Signage 
• Trail Head 
• Relocates 70’ existing bridge 
 
*     Soft surface trails are stabilized limestone, not concrete 
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Fishing Amenities: 
• Large Pier 
• Small Pier 
• New Grading 
• Trellis Seating Area 
• ‘Outdoor Classroom’ 
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1 Location, 930 SF (25’ x 50’) 
• Epoxy Coated Steel Frame 
• Cypress Joists and Decking 
• Stainless ¼” Aircraft Cable Guardrails 
• Stainless 1” Top-Rail 
• Cypress Trellis Structure (315 SF) 
 
 

Large Fishing Pier: 
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Up To (4) Locations, 6’ x 22’: 
• Cypress Frame 
• Cypress Decking 
• Stainless ¼” Aircraft Cable Guardrails 
• Stainless 1” Top-Rail 
 
 
 

Small Fishing Pier: 
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Picnic Area: 
• 3 Small Fishing Piers 
• Seating Areas 
• Picnic Stations 
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Large Pavilion:  30’x54’ 
• (3) Fixed Tables 
• Up to (5) Movable Tables 
• (1) Built In Grill   
• Lighting and Outlets 
• Wood and Steel 
• Bronze & Forest Green Colors 
 

Pavilion Area 
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Pavilion Area: 
Restrooms:  21’x12’ 
• Women’s = (1) locking room 
• Men’s = (1) locking Room 
• Steel Roof 
• Wood & Stone Exterior 
• Bronze & Forest Green Colors 
• (materials and color match pavilion 
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Restroom Relocate: 

Fire Truck Requirement 
xxxxxx 
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Parking Distances: 
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Phase 1 Work: 
PHASE 1 DEMO HOUSE/BERMS/ROAD/FEE: $111,000 
UNDERSTORY CLEARING/SWPPP:  $   64,000 
EARTHWORK/DRAINAGE:  $380,000 
TRAILS/BRIDGE/PIER:   $165,000 
BALL FIELD RE-DO:   $150,000 
REVEGETATION:   $   55,000 
CONSULTANT CONSTRUCTION FEES: $   18,000 
TESTING/POST SURVEY:  $   15,000 
USACE MITIGATION FEES:  $   25,000 
OWNER CONTINGENCY:  $   50,000 
TOTAL ESTIMATE                                          $1,033,000 
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Timbers Preserve Park: 
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